


Combwich Wharf Refurbishment

Update: March 2021

Progress Update and Site Layout

- Since our February update, we have completed all of our tubular piling works, with one sheet pile left to install later this month. We are pleased to be coming to the end of this significant piece of work and be one step closer to the completion of the Wharf Refurbishment.
- We're continuing with the metalwork, securing the top of the piles into concrete which will provide better structural support for the Abnormal Loads Quay.
- The next step will be to construct the new Relieving Slab, which is an important element of the Abnormal Loads Quay as it will be the main area in which parts will be offloaded from the barge.
- We anticipate the major construction works will be finished by Summer this year, with minor less invasive activities continuing past this point.
- Port of Bristol will be carrying out works to re-instate the mooring line in the Combwich pill. This will allow leisure boat owners to bring boats back into the area. The Combwich Motor Boat & Sailing Club mooring secretary will be the main point of contact to arrange this.



How to keep in touch

If you're interested in keeping up to date with what's happening on the Hinkley Point C project more widely, there are lots of ways to keep in touch, including:

Plugged in – delivered to your doorstep

Get in touch on the details below with your home address, and we'll send Plugged in, our Community Magazine, direct to your doorstep

Plugged in – email newsletter

Get in touch on the details below and ask to sign up to the Plugged in email newsletter

Hinkley Point C Project Monthly Update

Get in touch on the details below and ask to sign up to the Monthly Update

How to contact us:

Telephone - 0333 009 7070

Email - hinkley-enquiries@edf-energy.com

Website – www.edfenergy.com/hpc